
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 135 
  Date: 2015-03-05  

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy  Noon:  cloudy  3:00 pm:  cloudy 

 Temperature:   7:30 am:   33°  Noon:  28°  3:00 pm:  24° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

2 

0 

0 

1 

0 

0 

0 

1 

4 

0 

0 

1 

0 

0 

0 

1 

1 

0 

0 

0 

0 

0 

0 

0 

7 

0 

0 

2 

0 

0 

0 

2 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 2 2 6 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
1 0 1 2 

Total:    8 9 4 21 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenter: continuing with wood blocking installation and window installation for arched windows; continuing with 

exterior wall furring channel installation on all floors; starting to install plywood subfloor in lobby 

2) HVAC: tin knockers are installing duct work on all floors; installing equipment and hardware on all floors;  

3) Labor: general site cleaning; assisting other trades;  

4) Fire Suppression: continuing to install sprinkler lines in the basement and 1st floor 

5) Electrician: continuing with rough wiring on all floors 

6) Concrete: removing forms from previous placement and prepping  to continue forming for addition 

 

                                                                                                                 

  

  



PHOTO INDEX 

 

 

Photo showing carpenters installing furring along 

the exterior wall in the north wing, east 

elevation. 

 

Photo showing a carpenter getting ready to 

install wood blocking in an arched window 

opening. 

 

Photo showing the plywood subfloor being 

installed in the lobby. 

 

Photo showing gas fired boilers in place. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing plumbing stack in place for the 

break room. 

 

Photo showing sprinkler being installed in the 

basement along the west end. 

 

Photo showing workmen continuing with the 

formwork installation. 

 

Photo showing HVAC elements in place on the 

1st floor. 


